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Purpose & Acronyms

• Provide information on the Liquid Waste 
American Reinvestment and Recovery Act 
Scope of Work

• Acronyms
ARRA American Reinvestment and Recovery 

Act
DWPF Defense Waste Processing Facility
SRR Savannah River Remediation, LLC
SWPF Salt Waste Processing Facility
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Schedule Highlights

• SRR 180 Day Plan & ARRA Deliverables 10/20

• SRR Technical, Cost & Fee Proposal 11/16

• SRR Liquid Waste ARRA Performance 
Baseline 1/20

• Agreement on Definitization of ARRA Work 2/24

• Execute Definitization Contract Modification 3/16
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Funding & Jobs

• Funding - $200 M Total
– $100 M in FY2010
– $100 M in FY2011

• Separate Accounting/Reporting
• 480 jobs created/retained
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SWPF Integration - Tank Farm Infrastructure for Feed 
Readiness

• Design and purchase 4 salt blend mixer pumps (Tanks 35,41,50, 
spare)

• Purchase 4 replacement mixer pumps (Tank 51)

• Design and effect modifications to tank top to support mixer/transfer 
pump installation and install one mixer pump (Tank 51)

• Radiation shielding for waste processing tank (Tank 50)

• Design and install chemical addition and transfer process piping

• Enhance Saltstone Facility waste feed storage capability

• Increase nitrogen tank capacity at DWPF

Liquid Waste ARRA Scope
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Tank Farm Infrastructure Improvements
• Replace computer control systems 

• Replace underground steam system utility piping

• Replace chromate cooling water system utility piping

• Replace underground well water system utility piping

• Replace underground plant and instrument air system utility piping 

• Replace condensate / overhead piping for 2H & 2F evaporators 

• Relocate and install mixer pumps and refurbish tanks for cleaning 
prior to closure (Tanks 5 & 6)

Liquid Waste ARRA Scope
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Salt Waste Processing Improvements
• Replace Saltstone Facility grout piping, hopper, hopper agitator, 

and pulsation damper systems 

• Purchase replacement Saltstone Facility air compressor, mixers, 
vault cameras, and grout pump systems 

Sludge Processing Improvements
• Tank 13 mixing, transfer, cooling, and ventilation systems installed 

to support sludge feed preparation

• Install bubblers in DWPF melter 

• Upgrade support equipment to accommodate DWPF melter 
bubblers

Liquid Waste ARRA Scope
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Liquid Waste ARRA Scope

DWPF Infrastructure Improvements
• Refurbish cooling tower

• Replace argon tank

• Replace safety computer control systems

• Replace ventilation system (Zone 2)

• Purchase replacement electro-mechanical manipulators

• Purchase replacement bellows for DWPF melter

Safety Improvements
• Install computer-based security badge accountability system at 

Saltstone Facility
• Install system to divert surface water for sufficient drainage for Vault 4
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• Work Safely
• Execute Scope
• Create & Report Jobs
• Full Cost Accounting

Liquid Waste ARRA Scope




